Spaces

Software Engineering 2026

Summary | Backlog | Board | Code | Timeline | Docs | Forms | Calendar | Releases | Security | Deployments | Reports | Development

Search backlog | XS DM MD | Filter

SCRUM Sprint 1 2 Feb – 16 Feb (14 work items)

0 | 0 | 32 | Complete sprint

~~SCRUM-27~~	User Story		DONE		3	DM
~~SCRUM-41~~	Three personas and interview each other and write interview scripts and implement them		DONE	Feb 9	2	
~~SCRUM-45~~	Define acceptance criteria for user stories based on mockups	+ Epic	DONE	Feb 20	1	
~~SCRUM-42~~	Research competitiors and supported features		DONE	Feb 9	2	DM
~~SCRUM-160~~	User Story Part A		DONE		-	MD
~~SCRUM-161~~	User Story Part B		DONE	Feb 15	2	XS
~~SCRUM-38~~	Database design	DATA COLLECTION A...	DONE	Feb 15	3	MD
~~SCRUM-57~~	Design the Database and draw it in the miro		DONE		3	MD
~~SCRUM-39~~	JCDecaux development	DATA COLLECTION A...	DONE	Feb 15	3	DM
~~SCRUM-40~~	OpenWeather development	DATA COLLECTION A...	DONE	Feb 15	3	XS
~~SCRUM-58~~	Git Set-up		DONE		3	MD
~~SCRUM-63~~	Sprint Retrospective		DONE	Feb 17	1	MD
~~SCRUM-64~~	Data collection through JCDecaux API and Openweather App	DATA COLLECTION A...	DONE	Feb 16	4	XS
~~SCRUM-85~~	the mockup draft		DONE		2	XS

+ Create

SCRUM Sprint 2 16 Feb – 2 Mar (7 work items)

0 | 0 | 15 | Complete sprint

~~SCRUM-86~~	Flask API		DONE		4	XS
~~SCRUM-87~~	Retrieve data from the Database		DONE		3	MD
~~SCRUM-88~~	EC2 Deployment	DEPLOYMENT AND IN...	DONE		3	XS
~~SCRUM-89~~	Finalise User Stories		DONE		3	DM

Spaces

Software Engineering 2026

Summary | Backlog | Board | Code | Timeline | Docs | Forms | Calendar | Releases | Security | Deployments | Reports | Development

Search backlog | XS DM MD | Filter

~~SCRUM-89~~	Finalise User Stories	DONE		3	DM
~~SCRUM-90~~	Polish Jira: ensure working properly	DONE		1	XS
~~SCRUM-91~~	Database Insertion	DONE		1	MD
~~SCRUM-100~~	JEUS 4: Bike Reservation System	DONE		-	MD

+ Create

SCRUM Sprint 3 2 Mar – 31 Mar (12 work items) | 0 | 0 | 32 | Complete sprint

~~SCRUM-93~~	JEUS 1: Route Planning & Time Estimation, update the function of route planning	DONE	Mar 29	-	DM
~~SCRUM-99~~	JEUS 3: Real-Time Station Availability, history of the station status	DONE	Mar 29	4	XS
~~SCRUM-163~~	Refine Project Structure (Exploration)	DONE	Mar 29	1	MD
~~SCRUM-164~~	Organise Tasks for Frontend	DONE	Mar 29	1	MD
~~SCRUM-165~~	update of flask backend based on the data that need to be visualised on the frontend	DONE	Mar 29	6	XS
~~SCRUM-166~~	upload of locally dowloaded data on EC2, through RDS, so that these can be accessed by the backend	DONE	Mar 29	1	XS
~~SCRUM-167~~	deployment on EC2 of the code	DONE	Mar 29	3	XS
~~SCRUM-168~~	frontend structure	DONE	Mar 29	4	MD
~~SCRUM-169~~	RDS update	DONE	Mar 29	2	XS
~~SCRUM-170~~	demo for frontend and backend	DONE	Mar 29	6	XS
~~SCRUM-171~~	figma as Milo said during 24.Mar	DONE	Mar 29	3	MD
~~SCRUM-172~~	Retrospective	DONE	Mar 31	1	XS

+ Create

SCRUM Sprint 4 1 Apr – 15 Apr (8 work items) | 0 | 0 | 28 | Complete sprint

~~SCRUM-173~~	decide which user stories can be addressed with machine learning, develop new ones if required	DONE	4
~~SCRUM-174~~	use a jupyter notebook to compare different machine learning algorithms on the dataset and select the best one	DONE	6
~~SCRUM-175~~	develop and include one of the additional optional features listed in the assignment	DONE	2
~~SCRUM-176~~	Embed the machine learning model(s) selected in your web application, and extend the interface so that the ma...	DONE	6
~~SCRUM-177~~	Upload the trained model to the ec2 and connect with the backend and frontend	DONE	3
~~SCRUM-178~~	Prepare for the Report	DONE	1
~~SCRUM-179~~	Test total system end to end	DONE	5
~~SCRUM-105~~	JEUS 9: Smart Commute Alerts	DONE	1

+ Create

Backlog (0 work items) | 0 | 0 | 0 | Create sprint

Your backlog is empty.

+ Create